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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  September 4, 2013  

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 109 local projects have been initiated. Of these, 46 projects have 

been completed, 54 are fully underway, and 9 will get actively underway in the near future.  

Projects that appear in this document for the first time are noted and highlighted in italics. 

 

Further detail on LTA project status can be found on the attached project status table.  

 

ACTION REQUESTED: Discussion. 
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Projects Currently Underway 
Project CMAP lead Timeline Assistance type Status and notes 

Alsip zoning revisions Jake Seid 
Sept. 2013- 

Mar. 2014 
Staff assistance 

Scope was completed in August and introduced to the Village 

Board. A vote on the resolution is scheduled for early September. 

Project will get underway in mid to late September. 

Antioch greenway plan 

(see website) 
Jason Navota 

Apr. 2012 –

Nov. 2013 
Staff assistance 

Draft plan is currently being formatted for final Village and 

partner review. Approval process is anticipated to begin in 

September or October.  

Bensenville 

comprehensive plan 

Sam 

Shenbaga 

Mar. 2013 -

Feb. 2014 
Staff assistance 

Draft existing conditions report completed and being internally 

reviewed at CMAP. Report to be submitted to staff in early 

September.  Steering Committee meeting to discuss existing 

conditions report scheduled for September 23. Visioning 

workshop scheduled for September 26 at Village Hall.   

Berwyn parking study 
Lindsay 

Bayley 

Oct. 2013-

Sept. 2014 
Staff assistance Newly added to monthly report.  Project scoping underway. 

Berwyn zoning 

revisions (see website) 

Kristin 

Ihnchak 

Jan. 2013 - 

Apr. 2014 

Staff and 

consultant 

assistance 

Project team has completed a recommendations memo, which 

has been submitted to staff and the project’s Steering Committee 

for review. 

Big Rock 

comprehensive plan 

(see website) 

Trevor Dick 
Feb. 2013 - 

Jan. 2014 
Staff assistance 

The County and CMAP staff are working together on the draft 

plan. A draft plan is expected to be reviewed by Big Rock staff in 

October.   

Calumet City 

comprehensive plan 

Jack 

Pfingston 

June 2013-

May 2014 

Consultant 

assistance 

Steering committee formed but first meeting was delayed; 

expected to meet in mid-September.  Data collection is underway 

and key stakeholder interviews have been held. 

Centers for New 

Horizons local food 

survey 

Sef Okoth 
Nov. 2012 – 

Sept. 2013 
Staff assistance 

Staff summarized the focus group discussions and refined the 

draft study report. External review of the draft report is expected 

in September. 

Chicago “Green 

Healthy 

Neighborhoods” in 

Pilsen and Little Village 

Evy 

Zwiebach 

Oct. 2013-

Mar. 2015 
Staff assistance 

Project scoping and selection of contractors to assist with 

outreach are ongoing. Health Impact Assessment for the Fisk and 

Crawford sites, an associated but independent project, is 

underway. 

Chicago Heights 

comprehensive plan 

(see website) 

Kendra 

Smith 

Apr. 2013-

Mar. 2014 
Staff assistance 

Existing conditions analysis is underway, with a draft expected 

mid-September.  

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
http://www.cmap.illinois.gov/lta/chicago-heights
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Project CMAP lead Timeline Assistance type Status and notes 

Chicago Housing 

Authority LeClaire 

Courts redevelopment 

Sef Okoth  
Aug. 2012- 

Sept. 2013 

Consultant 

assistance 

URS is winding up a draft study report to be reviewed by 

CMAP, CHA and transit agencies in September. A schedule for 

project closeout activities has been developed that includes 

meetings to review the report.  

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

Apr. 2014 
Staff assistance 

Completed draft existing conditions report. Conducted more key 

person interviews with stakeholders in Chinatown. Held several 

workshops with English as a Second Language students at the 

Pui Tak Center; over 300 students (representing a wide variety of 

backgrounds, ages, economic status, and educational attainment) 

provided feedback on a comprehensive range of topics through 

Chinese language questionnaire prepared by CMAP. Interactive 

online Chinese language questionnaire created. Shorter 

canvassing questionnaire continued to be used by community 

volunteers to survey the general public on the street in 

Chinatown. Detailed survey prepared for interviews with 

business merchants during September.  

Cicero comprehensive 

plan 

Jonathan 

Burch 

Jan.-Dec. 

2014 

Consultant 

assistance 

RTA initiated a transit station area study for the Town of Cicero. 

Project scoping placed on hold until January 2014 to build on the 

RTA study results.  

Cook County 

consolidated plan 

Jonathan 

Burch 

Apr. 2013 -

Mar. 2014 
Staff assistance 

Staff continues to work with the County on project kickoff, 

including initial data gathering and analysis. Steering committee 

members are being solicited from the COGs, following up on a 

meeting in July. 

Cook County Forest 

Preserve District trail 

counts and policy 

report 

Trevor Dick 
Apr.-Nov. 

2013 
Staff assistance 

Staff has provided CCFPD staff with a draft report which 

analyzes the survey results and one of the future trail connection 

case studies.  Once the format of the first case study has been 

reviewed, CMAP staff will begin the remaining case studies.  

Des Plaines 

neighborhood plan 

Berenice 

Vallecillos 

May 2013-

Apr. 2014 

Consultant 

assistance 

Existing conditions report was submitted to the City.  Second 

Steering Committee held on August 28, and resident outreach 

using survey tools has begun.  The public kickoff meeting is 

scheduled for September 26. 

http://www.cmap.illinois.gov/lta/chinatown
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Project CMAP lead Timeline Assistance type Status and notes 

DuPage County Homes 

for a Changing Region 

project 

Kendra 

Smith 

Sept. 2013-

Apr. 2014 
Staff assistance 

All four communities will have resolutions supporting Homes 

for a Changing Region adopted by September 5. Initial data 

collection and analysis currently underway with initial 

community data presentations tentatively scheduled for late 

September.  

DuPage County 

unincorporated areas 

plan (see website) 

Jack 

Pfingston 

Oct. 2012- 

Sept. 2013 

Consultant 

assistance 

Steering committees for both corridors met August 9 to consider 

draft recommendations and plans. Meetings with by key 

property owners in focus groups held with positive results. 

Revisions to draft plans completed. Open house will be held in 

mid-September. 

DuPage Water 

Commission water 

conservation project 

Erin Aleman 
Feb.-Nov. 

2013 

Staff and 

consultant 

assistance 

MPC, CMAP, and the DuPage Water Commission recently 

completed a four-part educational workshop series for water 

conservation managers and others interested in water 

conservation. The team selected the Village of Westmont as the 

recipient of water conservation implementation assistance. MPC, 

CMAP, the DuPage Water Commission, Westmont will work 

together in September to determine the goals and activities for 

this pilot program.  

Elgin Dundee Avenue 

corridor study 

Samantha 

Robinson 
TBD 

Staff assistance 

and small grant 

Due to staff changes at ULI and CMAP, as well as questions 

about ideal project timing, this project has been pushed back 

from its expected start in early 2013 to later in the year. 

Elgin sidewalk gap and 

transit stop study 

Lindsay 

Bayley 

June 2012- 

Oct. 2013 
Grant funds Project on hold. No updates at this time. 

Evanston bicycle plan 
Jack 

Pfingston 

June 2013-

Mar. 2014 
Grant funds 

Kickoff meeting held August 8; steering committee being formed 

and data collection underway. First steering committee meeting 

expected in mid-September. 

Ferson-Otter watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 
Staff assistance 

Draft report being reviewed by steering committee; meeting to 

discuss recommendations set for September 13.  

Franklin Park 

industrial areas plan 

Nicole 

Woods 

Apr. 2013-

Mar. 2014 
Staff assistance 

In August, staff conducted final stakeholder interviews as well as 

refined data and analysis for the existing conditions report. The 

report is currently being drafted and is scheduled for internal 

review in September.  

http://dupagecountycorridors.wordpress.com/
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Project CMAP lead Timeline Assistance type Status and notes 

Hinsdale parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2012-

Nov. 2013 
Staff assistance 

Minor corrections made to maps in the existing conditions report 

per Village comments. Educational “Parking Ideas” poster 

completed and available on the website. Strategy memo under 

development.  

Hoffman Estates 

workforce 

development project 

Annie Byrne 
Feb.-Dec. 

2013 
Staff assistance 

Draft of communications and marketing plan complete. Staff 

researching organizational structures and models of 

sustainability.   

IDNR, Office of Water 

Resources, permittee 

water loss evaluation 

project 

Tim Loftus 
Feb.-Dec. 

2013 
Staff assistance 

Site visits with select permittees are underway and will continue 

in  

September. 

Kane County local food 

project 

Jessica 

Simoncelli 

Nov. 2012-

Dec. 2013 
Staff assistance 

Project partners have drafted criteria for selecting public lands on 

which to conduct agricultural production in Kane County. 

Internal development of final draft of criteria and corresponding 

GIS analysis occurring, with final products to be used by County 

in relation to other local food production efforts. 

Kane County transit 

plan implementation 
Trevor Dick 

July 2012-

Dec. 2013 
Staff assistance 

Staff is currently working on the draft plan.  The draft plan is 

expected to be provided to County staff in October for their 

review.   

Kane County / 

Carpentersville Homes 

for a Changing Region 

project (see website) 

Jonathan 

Burch 

Feb.-Dec. 

2013 
Staff assistance 

The project team completed a review of the MetroQuest site 

results. Draft municipal recommendations for each community 

were circulated at the end of the month and the project team will 

present these recommendations to local officials at the end of 

September or beginning of October. 

Kane County / Geneva 

Homes for a Changing 

Region project 

Drew 

Williams-

Clark 

July 2013- 

Feb. 2014 
Staff assistance 

Kane County staff have completed data analysis and housing 

market forecasts. CMAP and the County have also completed 

initial discussions with each municipality’s staff and officials.  

Capacity analyses will be complete in September as well as the 

second project steering committee meeting. 

Kedzie Avenue 

(Garfield Park) corridor 

plan 

Samantha 

Robinson 

July 2013-

June 2014 

Consultant 

assistance 

Teska has been selected as the consultant for the project. CMAP, 

Teska and Chicago staffs met to discuss project administrative 

details. Data for the corridor is being collected. The Steering 

Committee is being formed, and the group’s first meeting is 

scheduled for September 18.  

http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
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Project CMAP lead Timeline Assistance type Status and notes 

Lake County Route 

53/120 land use plan 
Jason Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

Funding has been secured from Tollway and Lake County 

through UWP process. RFP for consultant assistance released on 

August 2. Municipalities within the IL53/120 corridor have been 

contacted and invited into the planning process.  

Lake County 

sustainability plan  (see 

website) 

Kristin 

Ihnchak 

Mar. 2012 – 

Nov. 2013 
Staff assistance 

The project team is awaiting edits to the draft document from 

County staff. 

Lan-Oak Park District 

master plan 
Trevor Dick 

Oct. 2013-

June 2014 
Staff assistance 

The first Steering Committee kick-off meeting will be held in 

September.  CMAP staff met with CCDPH staff to discuss roles 

and deliverables.  CMAP staff has also visited each of the 

District’s 25 parks and documented existing conditions.  

Lansing comprehensive 

plan (see website) 

Sam 

Shenbaga 

Oct. 2012-

Nov. 2013 

Consultant 

assistance 

Visioning workshop held on August 15, with over 90 attendees.  

Consultant compiling comments received at workshop and also 

starting to draft recommendations memo.   

Lincolnwood Devon 

Avenue corridor study 
Liz Panella 

June-Nov. 

2013 

Staff assistance 

and small 

contract 

This project will involve a Technical Assistance Panel (TAP) 

convened by ULI on September 10-11. CMAP and ULI staff are 

currently finalizing the details of the panel itself and the Briefing 

Book materials to be distributed to panelists. 

Lynwood 

comprehensive plan 

(see website) 

Samantha 

Robinson 

Oct. 2012-

Nov. 2013 

Consultant 

assistance 

Consultant met with the Steering Committee on August 14 to 

review the existing conditions report, which is complete. The 

Community Visioning Workshop was also held on August 14. 

Using the feedback of more than 40 residents, the consultant is 

drafting the plan’s vision, goals and objectives as well as 

recommendations.   

Lyons comprehensive 

plan 
Sef Okoth 

July 2013-

June 2014 
Staff assistance 

Mapping and existing conditions report are underway. Steering 

Committee kick-off meeting scheduled for September 12. CMAP 

staff presentation to the Village Board will be on September 18. 

Markham 

comprehensive plan 
Erin Aleman 

July 2013-

June 2014 
Staff assistance 

Markham began working with Teska and Associates to develop 

their comprehensive plan. The first steering committee meeting 

will occur in September. The consultant participated in the 

annual Markham Festival to ask residents about their vision for 

the City. CMAP will continue to be available to review and 

comment on draft plan documents as needed. 

http://www.cmap.illinois.gov/lta/lake-county
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood
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Project CMAP lead Timeline Assistance type Status and notes 

Morton Grove 

industrial areas plan 

(see website) 

Nicole 

Woods 

Feb. 2012-

Sept. 2013 
Staff assistance 

Staff internally reviewed and refined the plan in August. The 

plan has been submitted for Morton Grove staff review and is 

scheduled to be distributed to the steering committee in 

September for further discussion. 

 

Niles multimodal 

transportation plan 

Jack 

Pfingston 

Mar. 2013-

Feb. 2014 

Consultant 

assistance 

A charrette, followed by a walking tour of Milwaukee Avenue, 

took place August 7.  Revisions to draft existing conditions 

report sent to steering committee, which met on August 22 to 

discuss both the draft report and the results from the outreach 

effort.  

Northwest Municipal 

Conference Des Plaines 

River trail access plan 

Lindsay 

Bayley 

May 2013-

Apr. 2014 

Consultant 

assistance 

Field work completed to assess on-site trail and access 

conditions.  Existing conditions report is underway, and web 

mapping tool is collecting data from stakeholders. 

Northwest Water 

Planning Alliance 

drought preparedness / 

strategic planning 

Tim Loftus 
Feb.-Dec. 

2013 
Staff assistance 

Strategic planning is ongoing with endorsement of plan goals, 

objectives, and strategies expected at the September Executive 

Committee meeting.  An implementation matrix is currently 

under development and expected to be finalized in the fall.     

Oak Lawn 95th Street 

corridor study 
Jake Seid 

Jan. 2013-

Jan. 2014 

Consultant 

assistance 

Consultant met with Village staff to review draft materials on 

August 1 and revised draft materials per staff comments 

thereafter. Consultant prepared draft corridor plan (economic 

development strategies, land use / zoning recommendations, 

transportation and transit recommendations, streetscape 

recommendations, design guidelines recommendations) and met 

with Pace to review draft recommendations on August 21. 

Consultant coordinated public outreach activity for “Fall on the 

Green” event and monitored project website. 

Olympia Fields zoning 

ordinance update 

Drew 

Williams-

Clark 

Apr. 2013-

Mar. 2014 

Consultant 

assistance 

The project consultants have been working on market analysis 

and alternatives diagrams in August.  CMAP expects to review 

draft interim deliverables in September. 

Openlands local food 

policy 
Jason Navota 

Feb.-Dec. 

2013 
Staff assistance 

Discussion draft of a scope of work for the Regional Food System 

Study is complete and being used as framework for discussing 

project with funders, academics/researchers, and local “industry 

representatives” working in the food system space.  

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
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Project CMAP lead Timeline Assistance type Status and notes 

Oswego economic 

development plan 
Trevor Dick 

Mar. 2013-

Jan. 2014 
Staff assistance 

Preliminary analysis was presented to the Advisory Committee 

on August 22.  Staff is now working on completing the existing 

conditions report with consultant assistance from Valerie 

Kretchmer Associates. 

Park Forest zoning 

revisions 

Kristin 

Ihnchak 

June 2013-

Sept. 2014 
Staff assistance 

Stakeholder interviews were held at the end of August. The 

project team is reviewing existing conditions and scheduling a 

public meeting for October. 

Prospect Heights 

comprehensive plan 

Jack 

Pfingston 

Aug. 2013-

July 2014 

Consultant 

assistance 

Interviews have been conducted and selection is expected during 

the week of September 2. 

Regional immigrant 

integration toolkit 

Ricardo 

Lopez 

Jan.-Oct. 

2013 
Staff assistance 

Creation of toolkit’s chapters is underway. A complete draft of 

all chapters should be available for internal review in early 

October of 2013. Staff met with Latino Policy Forum and 

Metropolitan Mayors Caucus to review Language Access 

chapter, which is now being reviewed by expert group.  

Richton Park 

comprehensive plan 

(see website) 

Kendra 

Smith 

Aug. 2012-

Oct. 2013 

Consultant 

assistance 

Consultant completed working draft of vision, goals, and 

objectives for review by CMAP and village staff. Outlining of 

village wide plans and preliminary drafting of Comprehensive 

Plan will take place through September.  

Rosemont 

comprehensive plan 

Sam 

Shenbaga 

June 2013-

May 2014 
Staff assistance 

Project kick-off with Zoning Board moved back to October at 

mayor’s request. Existing conditions analysis and data gathering 

underway. Community tour scheduled tentatively for September 

4. 

Round Lake Heights 

comprehensive plan 

(see website) 

Jonathan 

Burch 

May 2012-

Sept. 2013 
Staff assistance 

The Plan Commission and the Village Board will both be meeting 

on September 17 to consider adopting the plan. 

Silver Creek watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 
Staff assistance 

Draft reports sent to Villages of Prairie Grove and Oakwood 

Hills for their review. Met with relevant staff of Prairie Grove on 

August 22 to discuss findings; scheduling meeting with 

Oakwood Hills. Planning underway for September workshop for 

all four participating communities.  

http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1
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Project CMAP lead Timeline Assistance type Status and notes 

South Elgin bicycle and 

pedestrian plan 
John O’Neal 

July 2013-

June 2014 

Consultant 

assistance 

Team kick-off meeting took place on August 12.  Review of scope 

and project schedule, administrative details, steering committee 

representation, data needs, and outreach approach were all 

discussed.  Consultant has outlined the outreach strategy in brief 

memo. The Village is currently inviting members of steering 

committee and setting up the first steering committee meeting. 

SSMMA interchange 

land use planning 

Jessica 

Simoncelli 

July 2012-

Nov. 2013 

Consultant and 

staff assistance 

The full steering committee is submitting comments on the 

Existing Conditions Report, and will convene on September 12 to 

discuss key redevelopment sites to inform plan 

recommendations.  

UIC multimodal 

transportation plan 

Lindsay 

Bayley 

June 2013-

Sept. 2014 
Staff assistance 

Draft existing conditions report undergoing final revisions. 

Public outreach event at UIC Transportation Fair for September 

19. Survey questions under development, MetroQuest website 

design under development. 

Waukegan subarea 

plan (see website) 

Stephen 

Ostrander 

Oct. 2012-

Dec. 2013 
Staff assistance 

CMAP staff continued drafting project’s key recommendations 

memo, intended to guide recommendations in the upcoming 

commercial corridor plan. 

Westchester 

comprehensive plan 

(see website) 

Samantha 

Robinson 

Nov. 2011- 

Oct. 2013 
Staff assistance 

Village staff is working to organize the Plan Commission for a 

public hearing this fall. Comprehensive Plan will be sent to Plan 

Commission in September.  

Wicker Park-Bucktown 

parking study (see 

website) 

Lindsay 

Bayley 

Jan. 2013- 

Mar. 2014 
Staff assistance 

MetroQuest survey complete, analysis of results and existing 

conditions report drafting underway. 

Will County brownfield 

prioritization 
Jake Seid 

June 2013-

Apr. 2014 
Staff assistance 

Completed outreach to Will County municipalities to facilitate 

identification of brownfield sites in incorporated areas. 

Completed mapping potential brownfield sites identified by the 

USEPA and IEPA. Began identifying potential renewable energy 

developers to facilitate site prioritization. 

Worth planning 

prioritization report 

Stephen 

Ostrander 

Oct. 2013-

May 2014 
Staff assistance Project scoping is underway. 

 

  

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb
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Completed Projects with Active Implementation* 
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not 

listed below.  A full list of completed projects is available at www.cmap.illinois.gov/lta.  

 

Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Recent implementation progress (updated quarterly) 

Addison 

comprehensive plan 

(see website) 

Sam 

Shenbaga 
Jan. 2013 

Staff 

assistance 

Scoping of technical assistance for Homes for Changing Region study, 

to begin in summer of 2013, is underway. 

Alsip comprehensive 

plan (see website) 

Sam 

Shenbaga 
Apr. 2013 

Staff 

assistance 

Cicero Avenue corridor study underway, as recommended in 

Comprehensive Plan.  CMAP staff on project’s steering committee and 

attended project kick-off meeting on April 23 at Alsip Village Hall.  

Zoning assistance will be provided by CMAP beginning later in 2013. 

Berwyn comprehensive 

plan (see website) 

Sam 

Shenbaga 
Oct. 2012 

Staff 

assistance 
Year-long zoning ordinance revision project has been initiated. 

Blue Island 

comprehensive plan 

(see website) 

Sam 

Shenbaga 
June 2012 

Staff 

assistance 

CMAP staff along with representatives from MPC and CNT met with 

the new mayor on July 19.  The mayor is eager to implement the 

recommendations of the Comprehensive Plan especially the conversion 

of Western Avenue to a two-way street.  Following the meeting, on July 

22, CMAP staff participated in a meeting with representatives from 

IDOT, DCEO, and IEPA to request the conversion of Western Avenue 

from a one-way to two-way street.  Also, CMAP and MPC reviewed the 

City’s job description for the position that is funded through the 

Chicago Community Trust’s grant.  This position will focus on 

implementation of the Comprehensive Plan, especially the conversion 

of Western Avenue.  

Bronzeville Alliance 

Retail corridor study, 

phase 2 (see website) 

Sef Okoth July 2013 
Staff 

assistance 

The Plan was completed and conveyed to key stakeholders including 

community groups, DHED, CTA and the aldermen. Staff presented the 

Plan to CHA’s Central Advisory Council. The City, in collaboration 

with CHA, is using the Plan as a basis to apply for HUD’s Choice 

Neighborhood Implementation Grant for Bronzeville. 

Bronzeville national 

heritage area feasibility 

study (see website) 

Sef Okoth Aug. 2013 
Staff 

assistance 

Newly completed.  A draft Feasibility Study Report was completed and 

reviewed by all project partners. A memo outlining the recommended next 

steps was submitted to the Black Metropolis National Heritage Area 

Commission (BMNHAC). The Project Advisory Committee (PAC) discussed 

http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/bmnhac
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Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Recent implementation progress (updated quarterly) 

and endorsed the report on August 5. The draft report was refined to 

incorporate comments received from PAC members, BMNHAC and the City. 

Campton Hills 

comprehensive plan 

(see website) 

Jason 

Navota 
Aug. 2012 

Staff 

assistance 

Plan Commissioner training complete. Coordination meeting of water 

utilities and Village administration with CMAP water experts occurred 

in May 2013.  Implementation plan under review by the Village in 

parallel with their internal prioritization process. CMAP has reviewed 

and provided feedback on Campton Hills’ first subdivision proposal 

after adoption of comprehensive plan.  

Carpentersville “Old 

Town” Area Action 

Plan (see website) 

Trevor 

Dick 
July 2012 

Staff 

assistance 

CMAP staff will be meeting with Village staff to provide advice on how 

the village can conduct their own annual parking survey in the Old 

Town area.   An annual parking survey was a recommendation of the 

plan that will help the village plan for current and future 

parking/public transit needs.  

Chicago “Green 

Healthy 

Neighborhoods” plan 

for Englewood, 

Woodlawn, and 

Washington Park (see 

website) 

Jason 

Navota 
Mar. 2013 

Staff 

assistance 

CMAP-led draft land use policy chapters were conveyed to City of 

Chicago Department of Housing and Economic Development in 

February, and final public open house was held on March 27. Plan is 

currently being written and formatted by the City. Southeast Chicago 

Commission received CCT funding to begin plan implementation.  

Downers Grove bicycle 

and pedestrian plan 

Jack 

Pfingston 
Aug. 2013 

Grant 

funds 
Newly completed. 

Elmwood Park 

comprehensive plan 

(see website) 

Nicole 

Woods 
Apr. 2013 

Staff 

assistance 

Plan was unanimously adopted by the Village Board on April 1. Staff 

and Village are scheduled to prioritize implementation steps in early 

September. Zoning assistance will be provided by CMAP beginning 

later in 2013.   

Fairmont 

neighborhood plan (see 

website) 

Trevor 

Dick 
Apr. 2012 

Staff 

assistance 

A community garden is up and running by the Fairmont community 

center (a joint effort by the County, Park District and Openlands).  

Openlands is currently in discussions with the School District to add 

another garden for students at Fairmont School.  County staff has also 

completed a “historical documentation” of the community.  Staff is 

currently determining if any buildings in the community would qualify 

for Landmarks Illinois status. 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
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Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Recent implementation progress (updated quarterly) 

Hanover Park corridor 

study (see website) 

Stephen 

Ostrander 
Dec. 2012 

Staff 

assistance 

and small 

grant 

The report for the ULI Chicago Technical Assistance Panel (studying 

the Irving Park Road corridor) was released in early December. 

Homes for a Changing 

Region in northwest 

Cook (see website) 

Jonathan 

Burch 
Jan. 2013 

Staff 

assistance 

Staff approved a targeted senior needs study with Valerie Kretchmer 

Associates.  

Joliet “Old Prison” 

redevelopment (see 

website) 

Trevor 

Dick 
May 2012 

Staff 

assistance 

and small 

grant 

CMAP and Openlands met with the Mayor of Joliet and his staff 

including State Senator Pat McGuire on August 6 to discuss the 

recommendations of the ULI/CMAP report.  On August 27, a meeting 

was held with reps from the Forest Preserve District and the Joliet Park 

District to discuss their interest in potential ownership of the property. 

Lakemoor 

comprehensive plan 

(see website) 

Nora Beck Feb. 2013 
Staff 

assistance 

New Community Development director has started, working to refine 

implementation matrix. CMAP staff has provided resources: model 

conservation design ordinances and RFP examples for town center 

market analysis.  

Liberty Prairie 

Conservancy local food 

system plan (see 

website) 

Jessica 

Simoncelli 
June 2013 

Staff 

assistance 

The Lake County Forest Preserve District Board unanimously passed a 

resolution approving the Principal Conclusions and Recommendations 

of the Liberty Prairie Reserve Master Plan on June 11.  The Lake County 

Local Food Working group met in July and will meet again September, 

with the goal of carrying forward the recommendations from the Lake 

County Sustainable Local Food Systems Report.  The project has 

garnered local press coverage. 

Niles environmental 

action plan (see 

website) 

Kristin 

Ihnchak 
Feb. 2013 

Staff 

assistance 

Plan was adopted in February. An Implementation Matrix has been 

reviewed with Village staff and edited per their comments. The LTA 

program is providing funding for a bicycle and pedestrian plan, which 

will help to implement many of the EAP’s transportation-related 

recommendations. In addition, Niles is beginning a zoning ordinance 

revision; CMAP staff will provide feedback as needed on how to 

translate related EAP recommendations to effective regulations. CMAP 

staff will continue to forward relevant grant opportunities. 

Norridge 

comprehensive plan 

Trevor 

Dick 
Oct. 2012 

Staff 

assistance 

A map of current trails within and near the adjacent Forest Preserve 

was provided to staff to assist in determining where they believe trail 

http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
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Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Recent implementation progress (updated quarterly) 

(see website) connections would best fit – this is part of the current Forest Preserve 

District of Cook County Trails project.    

Norridge zoning 

revisions 
Jake Seid July 2013 

Staff 

assistance 

Village completed review of CMAP’s recommendations memo and 

annotated ordinance. CMAP expects to assist staff and the ZBA with 

various sections of the Ordinance as they begin to make revisions based 

on CMAP’s comments.  

Northlake 

comprehensive plan 

(see website) 

Trevor 

Dick 
May 2013 

Staff 

assistance 

Adopted by the City in May.  Staff is currently working on an 

implementation strategy which will be followed by a meeting with the 

Mayor. 

Park Forest 

sustainability plan (see 

website) 

Kristin 

Ihnchak 
May 2012 

Staff 

assistance 

The Chicago Community Trust’s grant to Park Forest directly 

implements the recommendations of this project. A new LTA project to 

update the zoning ordinance was initiated in June; a Smart Growth 

America workshop to kick-off this zoning project took place April 18-

19. Staff will continue to forward potential grant opportunities to 

advance other plan priorities. Staff assisted in developing a charter 

award application for Illinois APA in the sustainability category as well 

as an application for MPC’s Burnham Award. 

Red Line livability 

project (see website) 

Kendra 

Smith 
Nov. 2012 

Staff 

assistance 

The Red Line Livability Project community brochure, technical report, 

webpage and video have been completed and are available at 

www.cmap.illinois.gov/red-line.  DCP, CMAP and CTA will utilize 

materials during future Community Education and Visioning sessions 

as well as in interaction with elected officials. DCP recently received 

CCT funding for continued work on TOD/Red Line Extension work.  

CMAP staff is currently creating implementation strategy.  

Regional arts and 

culture toolkit 

Stephen 

Ostrander 
June 2013 

Staff 

assistance 

Toolkit has been released (at http://www.cmap.illinois.gov/arts), and 

discussions continue with key partners in the region to determine 

future outreach efforts to encourage and support municipalities 

interested in engaging in arts and culture planning as described in the 

toolkit. 

Regional climate 

change adaptation 

toolkit 

Jesse Elam June 2013 
Staff 

assistance 

Toolkit has been released, and CMAP is presenting its findings to 

interested groups and seeking external funding to support working 

with interested local governments to apply the process described in the 

toolkit. 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
file://cmap.local/shared/Projects_FY11/Local%20Planning%20Support/committees/Board/www.cmap.illinois.gov/red-line
http://www.cmap.illinois.gov/arts
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CMAP 
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date 
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Recent implementation progress (updated quarterly) 

Riverside Central 

Business District plan 

(see website) 

Nora Beck Apr. 2013 
Staff 

assistance 

Village submitted grant application to implement green infrastructure 

and streetscaping improvements. Village Board has tasked various 

village commissions to outline work plans and timelines for achieving 

strategies within the CBD Plan. 

SSMMA housing 

investment 

prioritization (see 

website) 

Nicole 

Woods 
June 2012 

Staff 

assistance 

Recently, SSMMA has teamed up with a consulting firm and brought 

the housing investment tool online. The web-based housing investment 

tool was selected in June as one of four winners in the Illinois Open 

Technology Challenge. Overall the organization continues to use the 

tool to assess projects in various Southland communities. 

 

### 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

